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The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of Department’s projects that were allocated at least six months ago, but 
have not yet been awarded for Construction.  The item also includes the status of Locally 
Administered State Transportation Improvement Program (STIP) projects on the State Highway 
System. 
 
SUMMARY: 
 
There are three Department projects and seven locally administered projects, totaling $94.3 million, 
included in the current Voted But Not Awarded (VNA) list.  Since the last report, two projects were 
awarded and no new projects have been added.   
 
Number of 
Projects 

Value in 
Millions 

 
Cause of Delay 

Project Location 
Dist-Cnty-Rte 

Responsible 
Agency 

2 $3.5 
$8.9 

Others 
 

04-Ala-880 
04-Ala-880 

Department 
Department 

7 $10.5 
$22.5 
$7.0 
$10.1 
$6.8 
$2.9 
$3.3 

Required Approval 08-SBd-210 
08-SBd-210 
08-SBd-210 
08-SBd-210 
08-SBd-210 
08-SBd-210 
08-SBd-210 

SANBAG 
SANBAG 
SANBAG 
SANBAG 
SANBAG 
SANBAG 
SANBAG 

1 $18.8 
 

Revisions to Plans and 
Specifications 

06-Fre-99 
 

Department 
 

10     Total = $94.3    
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UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
04-Ala-880 - Department 
In June 2003, funds from a State Highway Operation and Protection Program (SHOPP) project and a 
STIP project were allocated for a combined project (EA 04-2332U1) in Alameda County to 
rehabilitate the roadway and to widen the roadway from six lanes to eight lanes.  Funding strategy 
identified under STIP Amendment 02S-74B was approved at the January 2004 Commission meeting. 
The project was scheduled for advertisement on March 15, 2004 with bid opening date scheduled for 
May 11, 2004.  This date was postponed due to contractor bidder inquiries, which resulted in addenda, 
and requests by bidders to delay the bid opening to allow more time for securing subcontractor bids.  
The Department was granted an award time extension of six months by the Commission in June 2004.  
Bids were opened on June 9, 2004.  Five bids were received with the lowest bid being 10% above the 
Engineer’s Estimate.  The bids were rejected and the project was scheduled for re-advertisement on 
August 30, 2004, with bid opening date scheduled for October 13, 2004. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
04-272501 Alameda 880 SHOPP 6/03   $3,537 
04-2332U1 Alameda 880 STIP 6/03   $8,923 

 
 
08-SBd-210 – Locally Administered - SANBAG 
In June 2003, funds were allocated for seven projects in San Bernardino County to complete 
construction of the Route 210 Corridor through Rialto and San Bernardino. The projects were  
Locally Administered STIP projects on the State Highway System (Proposition 35) to be 
administered by the San Bernardino Associated Governments.  The projects were then combined 
into two separate projects for construction administration purposes.  Due to environmental concerns 
from the Federal Highway Administration (FHWA) and U.S. Fish and Wildlife Service (USFWS), 
the projects were delayed in advertising and awarding the contracts.  SANBAG requested and was 
granted an award time extension of twelve months at the May 2004 Commission meeting.  Five 
projects (EA’s 443811, 443911, 443931,444011, 444031) were advertised on August 5, 2004, with 
bids opened on September 29, 2004.  Four bids were received with the lowest bid being 2% over the 
Engineer’s Estimate. The region plans to award these contracts by mid-October 2004.  The 
remaining two projects (EA’s 444021, 444041) were advertised on September 14, 2004, with bid 
opening date scheduled for October 21, 2004. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
08-443811 
08-443911 
08-443931 
08-444011 
08-444021 
08-444031 
08-444041 

San Bernardino
San Bernardino
San Bernardino
San Bernardino
San Bernardino
San Bernardino
San Bernardino

210 
210 
210 
210 
210 
210 
210 

STIP 
STIP 
STIP 
STIP 
STIP 
STIP 
STIP 

6/03 
6/03 
6/03 
6/03 
6/03 
6/03 
6/03 

$10,500 
$22,500 
  $7,000 
$10,107 
  $6,750 
  $2,889 
  $3,341 
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06-Fre-99 -  Department 
In January 2004, funds were allocated for a project in Fresno County to rehabilitate the roadway on 
Route 99.  The project was advertised on February 23, 2004, with bids opened on April 13, 2004.  
Four bids were received with the low bid being 17% above the Engineer’s Estimate.  The bids were 
rejected and the project is being revised to remain within the allocated amount.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
06-420301 Fresno 99 SHOPP 1/04 $18,820 

 
 
NEW PROJECT ADDED SINCE THE LAST REPORT 
 
No new projects this month. 
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